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Fernald Closure Project 
175 Tri-County Parkway 
Springdale, Ohio 45246 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
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Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF THE FINAL or. SITE I) SPOS. FACILITl 

DOE-0006-07 

PHASE 
CONSTRUCTION DRAWING PACKAGE, DESIGN CHANGE NOTICE 20105-01 1, 
NORTHWEST EXPANSION OF CELL 8 

Enclosed for your information is the On-Site Disposal Facility Phase V Construction Drawing 
Package, Design Change Notice 20105-01 1, Northwest Expansion of Cell 8, Revision 4. 

If you have any questions or require additional information, please contact me at ( 5  13) 648-3 139. 

Sincere1 yA *& ohnny W. Reisi 

Director 

Enclosures 



Mr. James Saric 
Mr. Thomas Schneider 

cc w/enclosures: 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
AR Coordinator, Fluor Fernald, Inc.MS6 

cc w/o enclosures: 
J. Desormeau, DOE-OWCP 
G. Jablonowski, USEPA-V, SRF-5 J 
S. Helmer, ODH 
J. Chiou, Fluor Fernald, Inc./MS88 
F. Johnston, Fluor Fernald, Inc./MS 12 
C. Murphy, Fluor Femald, Inc./MSl 
T. Terry, Fluor Fernald, Inc./MSl 
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REQUEST FOR CLARIFICATION/DESIGN CHANGE NOTICE 
CHANGE OR CLARIFICATION REQUEST SECTION 

20105 FSC-653 10/3/2006 
PROJECT NUMBER: SUBCONTRACT NO: DATE. PAGE 1 OF 1 

- RCI 

-x-DCN 

I I I 
SUBCONTRACT OR PROJECT TITLE: 1 RCI NO: 

REQUESTOR PROPOSED SBDR NO: PERFORMANCE GRADE: 4 SRC/ENGINEERING REVIEW 
CHANGE? -X-YES - REVIEW MADE FOR PG 1, 2 or 
-NO USQD NO: QUALITY LEVEL: 4 3: 

Y XN/A 

On-Site Disposal Facility (OSDF) Phase V Construction 
RCI/DCN TITLE: 1 DCNNo: 
Cell 8 Northwest Expansion Construction Drawings 
DESCRIPTION OF REQUESTED CLARIFICATION or PROPOSED CHANGE or CHANGE TO BE ADDRESSED: 

1 20105-01 1 

The Phase V Construction Drawings have been revised to reflect grading changes to the Northwest area 
for an additional expansion of Cell 8. Cell 8 sideslopes for the top of select material, contouring layer, clay 
cap, GCUGML/Geotextile, cover drainage layer / bottom of biointrusion layer are revised from 6H:lV to 
5.3H:lV and grading was revised around Valve House 8 to accommodate the northwest expansion. The 
final cover system sideslopes remain at a 6H:lV and are strengthened with additional Biointrusion barrier 
material at the toe. 
DOCUMENTS AFFECTED 
Revised Drawings: 
OSDF Phase V Construction Drawing X - I  
OSDF Phase V Construction Drawing G-6A 
OSDF Phase V Construction Drawing G-11 A 
OSDF Phase V Construction Drawing G - I  3A 
OSDF Phase V Construction Drawing G- I  38 
OSDF Phase V Construction Drawing G- I  5A 
OSDF Phase V Construction Drawing G-20A 
OSDF Phase V Construction Drawing G-23A 
OSDF Phase V Construction Drawing G-27 
OSDF Phase V Construction Drawing G-35 

DOCUMENT NUMBER 

9OX-6000-X-00360 
90X-6000-G-00414 
90X-6000-G-00427 
90X-6000-G-00416 
90X-6000-G -00429 
90X-6000-G-00417 
90X-6000-G-00419 
90X-6000-G-00420 
90X-6000-G-00389 
90X-6000-G-00397 
90X-6000-G-00405 OSDF Phase V Construction Drawing G-43 

Uday Kumthekar 
FLUOR FERNALD REQUESTOR: (PRINT/SIGNJ 

REVISION 

4 
3 
2 
3 
1 
3 
3 
3 
3 
3 
3 
DATE: 
10/3/06 

The attached drawings will replace the existing revisions of Phase V OSDF Construction Drawings. 
ADDITIONAL DOCUMENTS AFFECTED OR ADDED 

DOCUMENT TITLE DOCUMENT NUMBER REVISION 

APPROVAL SECTION 
DESIGN ORGANIZATION APPROVAL OF CLARlFICATlON OR 
CHANGE AND VERIFICATION THAT ED-1 2-5002 
REQUIREMENTS MET 
NAME (PRINTEOISIGNED) DATE 

&F& fd?7& 
James Fleck 

REQUESTO~CONCURRENCE 
NAME IPRINTEDISIGNEDJ DATE 
Uday Kumthekar 

PE CONCURRENCE (Not Required if none assigned or for 
Requestor Proposed Change) 
NAME (PRINTED/SIGNED) DATE 

CHANGE COMPLETED 
NAME (PRINTED/SIGNED) DATE 

FS-F-4259 
Rev. 7, 09/08/03, ED-12-5002 0 


